

**Community based Monitoring (CbM) under National Rural Health Mission (NRHM)  
in Maharashtra – First phase  
Brief activity report for the months January 08 and February 08**

<b>S. No.</b>	<b>Planned Activities</b>	<b>Activities completed (Jan 08 and Feb. 08)</b>
A	<b>Preparatory activities and Publication of guidelines</b>	<ul style="list-style-type: none"> <li>• Prepared 'Guidebook (including tools) for the trainings of block coordinators and facilitators' of 5 selected districts under Community based Monitoring (CbM) in Maharashtra.</li> <li>• Prepared a draft of 'Village Health Report Card' in the form of poster so that it would be displayed at central place in the villages of 5 selected districts under Community based Monitoring (CbM) in Maharashtra.</li> <li>• Prepared a 'Health Calendar' which would be used as a one of the tool in the process of community based monitoring of 5 selected districts under Community based Monitoring (CbM) in Maharashtra.</li> </ul>
B.	<b>Liaisoning with State government</b>	<ul style="list-style-type: none"> <li>• Follow-up with state government for inclusion of Community based Monitoring in the Project Implementation Programme (PIP) of Maharashtra State</li> <li>• Submission of draft chapter on Community based Monitoring in the Project Implementation Programme (PIP) of Maharashtra State.</li> </ul>
C.	<b>State and District level Coordination</b> a. <u>State level activities</u>	<ul style="list-style-type: none"> <li>• In keeping with the need to develop activities at the block and village level, SATHI, the State Nodal NGO released an additional advance of Rs. 48,000 to 5 District Nodal NGOs towards support the salary and travel of District Coordinator for the month of December 07 and January 08 as well as amount for training of block coordinators and facilitators.</li> <li>• State consultative meeting- Meeting among State health authorities, State nodal NGO, DHOs and District nodal NGOs from selected 5 Districts on 21<sup>st</sup> January 08 in Mumbai to review progress and discuss the issues like –             <ol style="list-style-type: none"> <li>a) Discussion on processes to be adopted to resolve issues raised by NGOs and likely upcoming issues in the next phase activities.</li> <li>b) Suggestion that representative of NGO/CBO may be co- convener of Village Health, sanitation, nutrition and water supply committee. Need for GR regarding formation of PHC, block and district level committees. State level facilitation of involvement of Panchayat representatives at various levels.</li> <li>c) Discussion regarding involvement of civil society organisations in District health planning, in pilot districts</li> <li>d) Discussion on inclusion of Community based monitoring in next year PIP, Ministry of Health and Family Welfare, Govt. of Maharashtra.</li> <li>e) Sharing and discussion on developments observed by NGOs since launching of NRHM at District, block and village level; experiences regarding services, staff, availability of medicines etc. Sharing and discussion on problems observed in usage of NRHM funds and public availability of information, transparency, community monitoring regarding financial aspects of NRHM.</li> <li>f) Suggestion and discussion on redressal mechanism regarding situations of denial of Health care</li> </ol> </li> <li>• Follow-up with PFI for the MoU and next installment</li> </ul>

	b. <u>District level activities</u>	<ul style="list-style-type: none"> <li>• 2<sup>nd</sup> phase Training of Block Coordinators and facilitators (two and half day on tools, preparation of Village Health Report Card and planning of VHS Committee training) conducted in – <ul style="list-style-type: none"> <li>– Amaravati– 5<sup>th</sup> Feb.08</li> <li>– Pune - 13<sup>th</sup> Feb.08</li> <li>– Thane- 21<sup>th</sup> Feb.08</li> <li>– Nandurbar – 11<sup>th</sup> Feb.08</li> <li>- Osmanabad – 26<sup>th</sup> Feb.08</li> </ul> </li> </ul> <p>* Trainings of Village Health and Sanitation Committees (VHSC) would be conducted in March 08 up till 1<sup>st</sup> week of April 08 in respective villages of 5 selected districts under Community based Monitoring (CbM) in Maharashtra.</p>																								
D.	<b>Block level activities</b>	<p>The details of the completion formation / expansion of Village Health, Nutrition, Water supply and Sanitation Committees in selected five districts are as follows:</p> <table border="1" data-bbox="564 656 1527 1077"> <thead> <tr> <th colspan="3" data-bbox="564 656 1527 696"><b>Formation / expansion of Village committee</b></th> </tr> <tr> <th data-bbox="564 696 884 752"><b>Name of District</b></th> <th data-bbox="884 696 1203 752"><b>Completed (Out of 45 villages/district)</b></th> <th data-bbox="1203 696 1527 752"><b>To be completed</b></th> </tr> </thead> <tbody> <tr> <td data-bbox="564 752 884 792">1. Amravati</td> <td data-bbox="884 752 1203 792">40 villages</td> <td data-bbox="1203 752 1527 792">05 Villages</td> </tr> <tr> <td data-bbox="564 792 884 833">2. Nandurbar</td> <td data-bbox="884 792 1203 833">18 villages</td> <td data-bbox="1203 792 1527 833">28 Villages</td> </tr> <tr> <td data-bbox="564 833 884 873">3. Osmanabad</td> <td data-bbox="884 833 1203 873">31 villages</td> <td data-bbox="1203 833 1527 873">14 Villages</td> </tr> <tr> <td data-bbox="564 873 884 913">4. Pune</td> <td data-bbox="884 873 1203 913">40 Villages</td> <td data-bbox="1203 873 1527 913">05 Villages</td> </tr> <tr> <td data-bbox="564 913 884 954">5. Thane</td> <td data-bbox="884 913 1203 954">45 villages</td> <td data-bbox="1203 913 1527 954">-----</td> </tr> <tr> <td data-bbox="564 954 884 1077"><b>Total</b></td> <td data-bbox="884 954 1203 1077"><b>174 Villages (Out of 225)</b></td> <td data-bbox="1203 954 1527 1077"><b>51 Villages (Out of 225)</b></td> </tr> </tbody> </table> <p>The remaining 51 villages would be completed by end of March along with VHSC training.</p>	<b>Formation / expansion of Village committee</b>			<b>Name of District</b>	<b>Completed (Out of 45 villages/district)</b>	<b>To be completed</b>	1. Amravati	40 villages	05 Villages	2. Nandurbar	18 villages	28 Villages	3. Osmanabad	31 villages	14 Villages	4. Pune	40 Villages	05 Villages	5. Thane	45 villages	-----	<b>Total</b>	<b>174 Villages (Out of 225)</b>	<b>51 Villages (Out of 225)</b>
<b>Formation / expansion of Village committee</b>																										
<b>Name of District</b>	<b>Completed (Out of 45 villages/district)</b>	<b>To be completed</b>																								
1. Amravati	40 villages	05 Villages																								
2. Nandurbar	18 villages	28 Villages																								
3. Osmanabad	31 villages	14 Villages																								
4. Pune	40 Villages	05 Villages																								
5. Thane	45 villages	-----																								
<b>Total</b>	<b>174 Villages (Out of 225)</b>	<b>51 Villages (Out of 225)</b>																								